COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2020

ESTI MATE SUMVARY 12:19: 36
CONTI D C20917 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 20917- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 71.0 DAYS TI ME ALLOW 100 WORK DAYS
US 24 near Peyton from MP 326.1 to MP 329.7 PERCENT Tl MVE: 71. 00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO. FSA0243- 090
US 24 PASSI NG LANES NEAR PEYTON
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 08/ 01/ 2020 DATE TIME STARTED 12/09/2019
160 | NVERNESS DR W STE 110 DATE LET 10/ 31/ 2019 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 11/ 06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/06/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 12/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,597, 244. 04 PARTI Cl PATI NG $ 70, 000. 00 $ 40, 000. 00
AWARD PRQJECT AMI: $  3,828,811.60 NON- PARTI CI PATI NG 3,491, 046. 94 1, 149, 053. 56
PERCENT COMPLETE: 98. 99% TOTAL EARNI NGS 3,561, 046. 94 1,189, 053. 56
FUNDS AVAI LABLE: $ 36,197. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,561, 046. 94 1, 189, 053. 56
TOTAL CLAI MS: $ 0.00 RETAI NAGE -57,432. 17 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,503, 614. 77 1, 189, 053. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,503, 614. 77 1, 189, 053. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 189, 053. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20917-BID ESTI MATE RUN 08/ 19/ 2020
PRQJECT: FSA0243- 090 ESTI MATE NO 0004 12:19: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00015 Renoval of Headwal | 2.000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0015 202-00035 Renpval of Pipe 186. 000 186. 000
LF 0. 000 0. 00
40. 00000 186. 000 7,440.00
0020 202- 00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0025 202-00090 *Renoval of Delineator 23. 000 23. 000
EACH 0. 000 0. 00
16. 00000 23.000 368. 00
0030 202-00220 *Renoval of Asphalt Mat 4,476. 000 4,476. 000
SY 0. 000 0. 00
12. 00000 4, 476. 000 53, 712. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 18, 905. 000 12, 976. 000
SY 5, 929. 000 11, 858. 00
2.00000 18, 905. 000 37, 810. 00
0040 202-00250 *Renobval of Pavenent Marking 10, 184. 000 9, 639. 000
SF 545. 000 517.75
0. 95000 10, 184. 000 9,674.80
0045 202-00810 *Rerpval of Ground Sign 7.000 7.000
EACH 0. 000 0. 00
550. 00000 7.000 3, 850. 00
0050 202-01000 *Renoval of Fence 5, 365. 000 5, 015. 000
LF 350. 000 332.50
0. 95000 5, 365. 000 5,096. 75
0055 202-01130 Renoval of Guardrail Type 3 718. 000 0. 000
LF 718. 000 5, 026. 00

7.00000 718. 000 5, 026. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20917-BI D
PRQIECT FSA0243- 090 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-01300 Renoval of End Anchorage 4.000
EACH
375. 00000
0065 203-00050 Unsui tabl e Materi al 0. 000
cYy
30. 00000
0070 203-00060 *Enbankment Material (Conplete In Place) 22, 756. 000
CcY
25. 00000
0075 203-01100 Proof Rolling 10. 000
HOUR
160. 00000
0080 203-01500 Bl adi ng 40. 000
HOUR
220. 00000
0085 203-01594 Conbi nati on Loader 0. 000
HOUR
150. 00000
0090 203-01597 *Pot hol i ng 88. 000
HOUR
275. 00000
0095 203-02330 Laborer 4.000
HOUR
50. 00000
0100 206- 00000 Structure Excavation 15. 000
cY
25. 00000
0105 206-00510 Filter Material (Class A) 0. 000
cY
90. 00000
0110 207-00205 Topsoi | 5, 005. 000
cY

3.80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
0. 000
0. 000

22,755. 560
0. 000
22,755. 560

8. 000
0. 000
8. 000

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

88. 000
0. 000
88. 000

4. 000
0. 000
4.000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

2,502. 500
2,502. 500
5, 005. 000
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ESTI MATE RUN 08/ 19/ 2020

1, 500.

9, 509

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

12:19: 36

AMOUNT

1, 500.

568, 889

1, 280.

8, 800

24, 200

200.

375.

19, 019

00

.00

00

00

00

.00

00

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 208-00002

0120 208-00020

0125 208-00046

0130 208-00070

0135 208-00103

0140 208-00105

0145 208-00106

0150 208-00107

0155 208-00207

0160 212-00006

0165 212-00032

C20917
20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinent

Renoval and Disposal of Sedinent

*Sweepi ng (Sedi nent Renoval)

Renoval of Trash

Erosi on Control Managenent

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17, 393. 000
LF
3. 75000
0. 000
LF
1. 40000
2. 000
EACH
600. 00000
4. 000
EACH
2, 400. 00000
113. 000
HOUR
72. 00000
20. 000
HOUR
160. 00000
59. 000
HOUR
200. 00000
0. 000
HOUR
100. 00000
28. 000
DAY
50. 00000
10. 400
ACRE
1, 100. 00000
10. 400
ACRE

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17, 093. 000
300. 000
17, 393. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

29. 000
84. 000
113. 000

20. 000
0. 000
20. 000

51.500
7.500
59. 000

0. 000
0. 000
0. 000

18. 500
9. 500
28. 000

3. 480
6. 880
10. 360

3.480
6. 880
10. 360
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ESTI MATE RUN 08/ 19/ 2020

1,125

6, 048

1,500

475.

7,568

17, 200

00

.00

.00

.00

00

.00

00

.00

00

00

00

12:19: 36

AMOUNT

65, 223

9, 600

8,136

3, 200

11, 800

1, 400

11, 396

25, 900

75

.00

.00

00

00

00

00

.00

00

00

00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20917-BI D ESTI MATE RUN 08/ 19/ 2020
PRQIECT FSA0243- 090 ESTI MATE NO 0004 12:19: 36
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 213-00003 *Mul ching (Weed Free) 10. 400 3. 480
ACRE 6. 880 3,784.00
550. 00000 10. 360 5, 698. 00
0175 213-00061 *Mul ch Tackifier 2,200. 000 900. 000
LB 1, 300. 000 2,730.00
2.10000 2, 200. 000 4,620. 00
0180 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.20000 0. 000 0. 00
0185 216-00301 *Turf Reinforcenent Mat (Class 1) 0. 000 0. 000
5% 0. 000 0. 00
4.20000 0. 000 0. 00
0190 240-00010 Renoval of Nests 88. 000 58. 000
HOUR 30. 000 4, 200. 00
140. 00000 88. 000 12, 320. 00
0195 240-00020 Netting 0. 000 0. 000
5% 0. 000 0. 00
32. 00000 0. 000 0. 00
0200 304-06000 *Aggregate Base Course (Cl ass 6) 20, 528. 250 18, 276. 210
TON 2,252.040 66, 435. 18
29. 50000 20, 528. 250 605, 583. 38
0205 304-07000  Aggregate Base Course (O ass 7) 828. 450 828. 450
TON 0. 000 0. 00
25. 00000 828. 450 20,711. 25
0210 403-00720 Hot M x Asphalt (Patching) (Asphalt) 157. 960 25. 050
TON 132.910 26, 582. 00
200. 00000 157. 960 31, 592. 00
0215 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 12, 604. 040 4,617. 800
TON 7,986. 240 678, 830. 40
85. 00000 12, 604. 040 1,071, 343. 40
0220 411-10255 Emul sified Asphalt (Sl ow Setting) 3, 616. 000 1, 204. 500
GAL 2,411.500 6, 028. 75
2.50000 3, 616. 000 9, 040. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20917-BI D
PRQIECT FSA0243- 090 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 420-00113 Geotextile (Drainage) (O ass 2) 34. 000
SY
12. 00000
0230 420-00132 Ceotextile (Separator) (O ass 1) 0. 000
Sy
2.50000
0235 506- 00209 Riprap (9 Inch) 15. 000
CcY
180. 00000
0240 506-01020 Geogri d Rei nforcenent 0. 000
Sy
4.00000
0245 601- 01000 Concrete Class B 2.000
cY
1, 600. 00000
0250 603-30018 18 Inch Steel End Section 2.000
EACH
650. 00000
0255 606-00301 Guardrail Type 3 (6-3 Post Spacing) 750. 000
LF
30. 00000
0260 606-01370 Transition Type 3G 4. 000
EACH
2, 300. 00000
0265 606- 02003 End Anchorage (Nonfl ared) 4.000
EACH
3, 200. 00000
0270 607-00005 *End Post 12. 000
EACH
200. 00000
0275 607-00010 *Corner and Line Brace Post 6. 000
EACH

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

34. 000
0. 000
34. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
750. 000
750. 000

0. 000
4. 000
4.000

0. 000
4.000
4.000

10. 000
2.000
12. 000

4.000
2.000
6. 000
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ESTI MATE RUN 08/ 19/ 2020

22,500

9, 200

12, 800

400

440.

.00

.00

.00

.00

.00

.00

00

00

00

12:19: 36

AMOUNT

408

2,700

3,200

22,500

9, 200

12, 800

2,400

1, 320

00

.00

00

.00

00

.00

00

00

00

00

00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

607-01000

607-11200

607-11525

607-11580

612-00041

612- 00042

612-00043

614- 00011

614-00012

614- 01512

614-01522

C20917
20917-BID
FSA0243- 090

ROADWAY

*Fence Barbed Wre with Metal

*Fence Conbination Wre Wth Metal

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Post s

Post s

Fence (Plastic)

Fence (Tenporary)

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

(Flexible) (Type I)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Class 1)

(Cass I1)

Support (2-1nch Round) (Post)

Support (2-1nch Round) ( Socket)

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 747. 000
LF
2. 50000
977. 000
LF
2..80000
573. 000
LF
3. 40000
0. 000
LF
3. 50000
24. 000
EACH
72. 00000
14. 000
EACH
80. 00000
4. 000
EACH
88. 00000
11. 000
SF
20. 00000
105. 000
SF
22.00000
7.000
LF
18. 00000
1. 000
EACH

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 397. 000
. 000

5, 747.000

. 000
68. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
24.000
24.000

0. 000
14. 000
14.000

0. 000
4.000
4.000

0. 000
11. 000
11. 000

0. 000
. 000
. 000

0. 000
7.000
7.000

0. 000
1. 000
1. 000
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875.

190.

1,728

1,120

352.

220.

2,310

126.

60

.00

.00

00

00

00

12:19: 36

AMOUNT

14, 367

2,735

1,948

1,728

1,120

352.

220.

2,310

126.

60

50

60

20

.00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614- 01575

614- 01578

614- 80385

624-20018

624- 20024

624-20036

625- 00000

626- 00000

626-01103

627- 00009

627-00011

C20917

20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

ROADWAY

* St eel

* St eel

Runbl e Strip

18 Inch Drai nage Pipe (C ass 0)

24 Inch Drainage Pipe (Cass 0)

36 Inch Drainage Pipe (Cass 0)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Pai nt (\Waterborne)

Sign Support (2-1/2 Inch Round NP-40) (Post)

Si gn Support (2-1/2 Inch Round NP-40)(Slipbase)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

100. 000
LF
28. 00000

8. 000
EACH
160. 00000

10, 722. 000
LF
0. 60000

70. 000
LF
145. 00000

165. 000
LF
165. 00000

111. 000
LF
185. 00000

1. 000

25, 000. 00000

1. 000
LS
289, 000. 00000

1.000

LS
10, 000. 00000
129. 000

GAL
220. 00000
369. 000

GAL

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
100. 000
100. 000

0. 000
8. 000
8. 000

0. 000
10, 722. 000
10, 722. 000

70. 000
0. 000
70. 000

165. 000
0. 000
165. 000

111. 000
0. 000
111. 000

0.635
0. 365
1. 000

1. 000
0. 000
1.000

0.630
0.370
1. 000

0. 000
129. 000
129. 000

243. 000
126. 000
369. 000
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2,800

1, 280

6,433

9,125

3,700

28, 380

8,190

00

00

20

.00

.00

.00

00

.00

00

00

00

12:19: 36

AMOUNT

2,800

1,280

6, 433

10, 150

27,225

20, 535

25, 000

289, 000

10, 000

28, 380

23,985

00

00

20

00

00

00

00

00

00

00

00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20917-BI D ESTI MATE RUN 08/ 19/ 2020
PRQJECT: FSA0243- 090 ESTI MATE NO. 0004 12:19: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 678. 000 0. 000
SF 1,678. 000 41, 950. 00
25. 00000 1, 678. 000 41, 950. 00
0395 630- 00000 *Fl aggi ng 766. 000 526. 500
HOUR 239. 500 9, 580. 00
40. 00000 766. 000 30, 640. 00
0400 630-00007 *Traffic Control Inspection 50. 000 34.000
DAY 16. 000 1, 920. 00
120. 00000 50. 000 6, 000. 00
0405 630-00012 *Traffic Control Management 72.000 48. 000
DAY 24.000 13, 200. 00
550. 00000 72.000 39, 600. 00
0410 630-80001  *Fl ashing Beacon (Portable) 4. 000 2. 000
EACH 1.600 880. 00
550. 00000 3. 600 1, 980. 00
0415 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 1.500
EACH 1. 200 144. 00
120. 00000 2.700 324.00
0420 630-80341  *Construction Traffic Sign (Panel Size A) 58. 000 23.500
EACH 28.700 1,578. 50
55. 00000 52. 200 2,871.00
0425 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 27.000
EACH 21.600 1, 404. 00
65. 00000 48. 600 3,159. 00
0430 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0435 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 4, 400. 00
5, 500. 00000 1.800 9, 900. 00
0440 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yPe) EACH 1.800 1, 044. 00

580. 00000 1. 800 1, 044. 00



CONTI D

ROADWAY

CAT NO0200

0445 630-80360

0450

630- 80364

0455

630- 80370

0460

630- 80380

0465

630- 80511

0470

630- 85010

0475

630- 85020

0480

700- 70010

0485

700- 70016

0490

700-70018

0495 700-70019

C20917

20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

I npact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
249. 000
EACH
42.00000
13. 000
EACH
55. 00000
6, 282. 000
LF
28. 00000
207. 000
EACH
11. 00000
1. 000
LS
5, 500. 00000
10. 000
EACH
9, 000. 00000
1. 000
EACH
18, 000. 00000
0. 000
FA
1. 00000
- 44, 298. 420
FA
1. 00000
3, 952. 680
FA
1. 00000
- 75, 448. 440
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

68. 500
155. 600
224.100

0. 000
0. 000
0. 000

3, 141. 000
2,512. 800
5, 653. 800

40. 000
146. 300
186. 300

0. 000
0.900
0.900

5. 000
4. 000
9. 000

0.500
0. 400
0. 900

0. 000
0. 000
0. 000

-27,788.710
-16, 509. 710
-44,298. 420

0. 000
3, 952. 680
3, 952. 680

- 58, 458. 560
- 16, 989. 880
-75, 448. 440
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6, 535

70, 358

1, 609.

4,950

36, 000

7,200

- 16, 509.

3,952

- 16, 989.

20

.00

40

30

00

00

00

.00

71

68

88

12:19: 36

AMOUNT

9, 412

158, 306

2,049

4, 950

81, 000

16, 200

-44,298

3,952

- 75, 448.

20

.00

40

30

00

00

00

.00

42

68

44



CONTI D:

CAT NO0200

0500

0505

0510

0515

0520

700- 70025

700- 70031

700- 70100

700-70111

700- 70380

CAT NO0400

0525

0530

0535

ESTI MATE NO. 0004 12:19: 36
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
4, 760. 390 0. 000
FA 4, 760. 390 4,760. 39
1. 00000 4,760. 390 4,760. 39
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
7, 607. 000 0. 000
FA 7, 607. 000 7,607. 00
1. 00000 7,607. 000 7,607. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 3,527,244.04$ 1,149,053.56 $ 3, 491, 046. 94
1. 000 0.375
EACH 0. 625 20, 000. 00
32, 000. 00000 1. 000 32, 000. 00
1. 000 0.375
EACH 0. 625 20, 000. 00
32, 000. 00000 1. 000 32, 000. 00
2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2. 000 6, 000. 00
CAT 0400  CURRENT AMT $  70,000.00$  40,000.00% 70, 000. 00

620- 00002

620- 00012

620- 00020

C20917
20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

ROADWAY

F/' A Quality Incentive Paynent

F/A Interim Surface Repair

F/ A Rel ocate

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

PROQIECT TOTAL

Page 11
ESTI MATE RUN 08/ 19/ 2020

CURRENT AMI $ 3,597,244.04$ 1,189,053.56 % 3,561, 046. 94



